

### Implementation Timetable

Milestone	Deadline	Responsibility
<ul style="list-style-type: none"> <li>• Appoint Recruitment Agency</li> </ul>	<ul style="list-style-type: none"> <li>• 9 November 2011</li> </ul>	<ul style="list-style-type: none"> <li>• TLS</li> </ul>
<ul style="list-style-type: none"> <li>• General Regulations revised and approved by Council</li> </ul>	<ul style="list-style-type: none"> <li>• 14 December 2011</li> </ul>	<ul style="list-style-type: none"> <li>• TLS</li> </ul>
<ul style="list-style-type: none"> <li>• Identify candidate and issue offer of employment</li> </ul>	<ul style="list-style-type: none"> <li>• By 31/12/11</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• Assess need and appoint Interim Director as necessary</li> </ul>	<ul style="list-style-type: none"> <li>• 31/12/11</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• Advertisement for BOB external members</li> </ul>	<ul style="list-style-type: none"> <li>• Early December</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• Appointment of BOB external members</li> </ul>	<ul style="list-style-type: none"> <li>• Late January</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• BOB established</li> </ul>	<ul style="list-style-type: none"> <li>• 1 February</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• First meeting of BOB held</li> </ul>	<ul style="list-style-type: none"> <li>• February</li> </ul>	<ul style="list-style-type: none"> <li>• Joint</li> </ul>
<ul style="list-style-type: none"> <li>• SRA Board to have lay majority</li> </ul>	<ul style="list-style-type: none"> <li>• 1 January 2013</li> </ul>	<ul style="list-style-type: none"> <li>• General Regulation changes already in force</li> </ul>